

SPRINT 1 PLAN

SlugMarket

Completion Date: 4/17/26

Goal: Build the necessary user interfaces needed to implement functionality in upcoming sprints.

User story 1: As a user, I want a browsable homepage so that I can discover available listings quickly

- Task 1: Create a simple homepage UI, to hold mock listings in a grid. **(Time est: 2 hrs)**
 - 3:4 image ratio
 - use instagram explore page for grid reference
- Task 2: Add button for favorited listings. **(Time est: 1 hr)**
- Task 3: Add ability to swipe between listings. **(Time est: 3 hrs)**
 - activates once the user clicks an image from grid-view.
 - think IG reels but for images/listings

Total for user story 1: 6 hrs

User story 2: As a user, I want to fill out and submit a listing form so that I can post an item for sale.

- Task 1: Design a form UI to input listing data. **(Time est: 3 hrs)**
 - product title
 - description
 - asking price
 - button to upload images
 - condition
 - submit button
- Task 2: Setup database to store list data. **(Time est: 2 hrs)**
 - use relational database
 - listing id, username, item name, item description, price, description
- Task 3: Link “submit” button to database. **(Time est: 1 hr)**

Total for user story 2: 6 hrs

User story 3: As a user, I want a login page so that I can log into my account or create an account.

- Task 1: Create a responsive login page with a simple and aesthetically pleasing UI. **(Time est: 3 hrs)**
 - login button
 - signup button
 - text-boxes to input an email/username and password

- SlugMarket logo.
- Task 2: Setup database to store user credentials. **(Time est: 2 hrs)**
 - use Firebase
 - email, username, password
- Task 3: Add verification. **(Time est: 2 hrs)**
 - check for ucsc email when signing up (use regex)
 - check for invalid username/invalid password when logging in

Total for user story 3: 7 hrs

User story 4: As a user, I want a profile page so that I can appeal to others.

- Task 1: Create a profile page UI. **(Time est: 3 hrs)**
 - profile picture
 - username
 - number of listings
 - number of sold items.
- Task 2: Add space for current listings and sold listings separated by category **(Time est: 2 hrs)**

Total for user story 4: 5 hrs


Team roles:

Andrew Le - Product Owner,
 Miguel Zavala - Scrum Master, Developer
 Kenny Young - Team Member,
 Luis Del Rosario - Team Member,


Initial task assignment:

Andrew Le -
 Miguel Zavala -
 Kenny Young -
 Luis Del Rosario -

Initial burnup chart:



Initial scrum board:



Scrum times:

Monday: 1pm - 2pm

Wednesday: 1pm - 2pm (TA included)

Friday: 1pm - 2pm